
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

10:52 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 736 Date: 11-Dec-2012 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 190

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Overcast

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Checked to see if there was any work being performed on the handropes, messenger cables, and
stanchion posts intermittently today. Currently all of the work that can be performed has been completed.
As mentioned yesterday the current holdup is waiting for the South Sidespan stanchion posts at PP36S,
38S, and 40S to be modified, and wrapping needs to be completed between panel points 102 to 104 in
order to anchor the handrope on both mainspans before work can proceed. The operation for wrapping the
main cable began at panel point 104N late yesterday.

Bid Item: 034 X-W2C-GVR.03404-0120F4 E-W Line Cross Over W2 Cap Stress & Grout Vertical Rods

SCHWAGER DAVIS INC.

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: SCHWAGER DAVIS INC.

JNM Enrique GonzalezIronworker 8.00 0.00 0.00 8.00

JNM Todd BlackwellIronworker 8.00 0.00 0.00 8.00

Diary: Dispute

Work description.

- Continued to clean up the mess from grouting the short vertical PT bars on the Hinge K pipe beam
boxes. One ironworker worked on removing the excess grout on the Hinge K expansion joint blockout
concrete surface where there are female couplers embedded in the concrete.

One bag of Sika 300PT grout was mixed in a bucket with a hand mixer. Prior to grouting the remaining
portion of the incomplete vertical rod blockouts myself and ABF engineer Levi Gatsos identified the bars
which needed grouting by spray painting the bars yellow.

Grout was gravity feed through the slotted vents in the hex nut to complete the area of the bar where
corrosive protection is required. Approximately half of the bars identified were completed. The other bars
had water in the blockout that was being pushed out by the grout. One bag of grout was not enough to
push the water out of the remaining bar blockouts. Therefore grouting for the short vertical PT bars is not
complete.

034 X-W2C-GVR.034

Page 1 of 1ddrRptbyBidItem


